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Middle School Land
Eagleville Addition Phase I

Project Listing

PHASE 2014

Blackman Middle Annex
Smyrna Primary Addition

Interest Earnings by Issue as of July 30, 2014:

2012 Bonds $53,903 %) Phase 2014
2014 Bonds 1,862 €3] Phase 2014
STATUS OF PROJECTS
% % Amount
Project Architect Contractor Construction Spent Unebligated
Complete
Stewarts Creek High Robert S. Biscan & Co. 100% 98.69% 567,366
School
Eagleville Addition Phase Robert S. Biscan & Co. 100% 94.58% 200,849
11
Blackman Middle Annex Robert S. Biscan & Co. 56.09% 56.23% 10,985
Smyrna Primary Addition Liberty Construction Co. 80.75% 80.62% (26,080)
Middle School Land 391,125
Robert S. Biscan & Co. 7.58% 843,321

Eagleville Phase 1 (2014)




Phase 2014 Building Program
' Progress Report
August 20, 2014

A B C D B-C
Original AMENDED Contracts Expended Not
DESCRIPTION Budget BUDGET to Date To date Obligated

STEWARTS CREEK HIGH SCHOOL :
ARCHITECTS $ 1,344,352 1,396,237 1,364,743 1,364,743 31,494
ENGINEERING SERVICES 250,000 229,566 223,789 223,789 5,777
CONSTRUCTION ' 39,606,000 35,115,742 34,816,691 34,816,691 299,051
FURNITURE, EQUIP, TECH 4,143,750 4,092,749 3,903,520 3,862,069 189,229
SITE DEVELOPMENT 1,000,000 5,159,808 5,159,808 5,159,808 . -
OTHER CAPITAL OUTLAY 350,000 308,185 . 308,185 41,815
|total project 5 46,344,102 46,344,102 45,776,736 45,735,285 567,366 % 608,817
EAGLEVILLE ADDITION PHASE I¥ '
ARCHITECTS . b 316,825 335,500 296,501 296,501 38,999
ENGINEERING SERVICES 100,000 81,325 19,362 19,362 61,963
CONSTRUCTION 2,976,663 2,976,663 2,976,000 2,976,000 663
FURNITURE, EQUIP, TECH 262,000 262,000 192,461 192,461 69,539
SITE DEVELOPMENT 50,000 50,000 20,315 20,315 29,685
|total project s 3,705,488 3,705,488 3,504,039 3,504,639 200,849 % 200,849
BLACKMAN MIDDLE ANNEX
ARCHITECTS $ - 314,750 341,145 340,770
ENGINEERING SERVICES 31,926 82,080 63,746
CONSTRUCTION 7,400,133 7,065,638 7,065,638 3,962,998
FURNITURE, EQUIP, TECH 555,869 468,035 88,582
SITE DEVELOPMENT 55,750 56,050 56,050 S,
|total project 3 7,400,133 8,023,933 8,012,948 4,512,146 10,985 $ 3,511,787




Phase 2014 Building Program
Progress Report

August 20, 2014
A B C D B-C
Original AMENDED - Contracts Expended Not .
DESCRIPTION Budget BUDGET to Date To date Obligated
SMYRNA PRIMARY ADDITION _ '
ARCHITECTS 105,000 107,500 $ 112,659 110,739 (5,159
ENGINEERING SERVICES 3,830 15,234 12,075 (11,404
CONSTRUCTION 2,399,519 2,470,284 2,266,500 1,830,101 203,784
FURNITURE, EQUIP, TECH 213,301 126,914 (213,301
SITE DEVELOPMENT 7,905 7,905 7,905 -
[total project 2,504,510 2,580,519 § 2,615,599 2,087,734 (26,080) § 501,785
EAGLEVILLE PHASE 1
ARCHITECTS . - % 285,000 . 232,555
ENGINEERING SERVICES 83,574 416
CONSTRUCTION 6,639,310 6,639,310 4,864,517 232,004
FURNITURE, EQUIP, TECH - -
SITE DEVELOPMENT 562,898 38,581 :
[total project 6,639,310 6,639,310 S 5,795,989 503,556 843,321 S 6,135,754
MIDDLE SCHOOL LAND :
LAND 391,125 391,125 § - - 191,125 0
[total project 391,125 391,125 . - 391,125 S 391,125
[TOTAL 66,984,677 67,693,477 % 65,705,911 56,343,360 1,987,566 % 11,350,117

8/20/2014 12:04



Phase V Budget Transfers

By Project
ORIGINAL Jun-13 Oct-13 Dec-13 AMENDED
DESCRIPTION " - BUDGET transfers transfers tramsfers BUDGET

STEWARTS CREEK HIGH SCHOH! 46,344,102 85,000 (85,000) 46,344,102

. EAGLEVILLE ADDITION 3,705,488 : 3,705,488
BLACKMAN MIDDLE ANNEX 7,400,133 623,800 8,023,933
SMYRNA PRIMARY ADDITFON 2,504,519 85,000 2,589,519
MIDDLE SCHOOL LAND 391,125 391,125
EAGLEVILLE PHASE 1(2014) 6,639,310 6,639,310 .
[TOTAL 8§ 66,984,677 $ 85,000 $ 623,800 $ - 8§ 67,603,477




RUTHERFORD COUNTY SCHOOL BUILIDING PROGRAM

Phase 2014
August 20, 2014
Blackman Middle | Smyrna Primary : :

SOURCE OF FUNDING Annex Addition Middle School Land| Eagleville Phase I
GPS(June 2013) $ 85,000 85,000 R
Interfund Capital Qutlay Note(2013) $ 7,400,000 7,400,000 '
Pay Back Note (2014) |'$ (7,400,000) (7,400,000) .
2014 Bonds (LGIP 8) - $ 16,395,568 7,400,133 1,965,000 391,125 6,6_39,3 10
GPS(October 2013) - $ 623,800 623,800 , '
Town of Smyrna $ 539,519 _ 539,519 .
FUNDING SOURCE $ 17,643,887 $ 8,023,933 2,589,519 | § 391,125 1§ 6,639,310
Amended Budget Phase V $ 17,643,887 $ 8,023,933 2,589,519 | $ 391,12518 6,639,310
Variance Between Source & Budget | $ - $ - - $ - $ -




